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RESOLUTION:
DT-0087-99

ADOPTING COMPREHENSIVE ROAD IMPROVEMENT PLAN
FOR IMPACT FEES IN CONNECTION WITH AMENDING
THE COUNTY’S FAIR SHARE ROAD IMPROVEMENT
IMPACT FEE ORDINANCE ODT-021J-89

WHEREAS, the County of DuPage adopted a Comprehensive Road Improvement Plan for
Impact Fees on May 22, 1990, and again on June 20, 1995, in accordance with the requirements for
Ch. 121 IlL. Rev. Stat. Par. 5-901 et. seq., now 605 ILCS 5/5-901 et. seg. (the Road Improvement
Impact Fee Law); and )

WHEREAS, the Road Improvement Impact Fee Law directs DuPage County to update the
Comprehensive Road Improvement Plan at least once every five years; and

WHEREAS, the County Board directed Division of Transportation Staff to prepare an update
to the 1995 Comprehensive Road Improvement Plan for Impact Fees; and

WHEREAS, the County has complied with the prescribed procedural requirements listed in
Section 5-905 of the Road Improvement Impact Fee Law for the development of a Comprehensive
Road Improvement Plan; and

WHEREAS, the Comprehensive Road Improvement Plan for Impact Fees has been
recommended for approval by the County’s Impact Fee Advisory Committee.

NOW, THEREFORE, BE IT RESOLVED by the DuPage County Board that the document
entitled Comprehensive Road Improvement Plan for Impact Fees incorporated herein by reference, be
adopted by the Board.

BE IT FURTHER RESOLVED that copies of the
Mayors and Managers Conference, the Treasurer, Audit
Attorney’s Office, the DuPage County Division of Tray(s
DuPage County.

esolution be sent to the DuPage
! Fihance Department, County Board, State’s
tion, andrthe various municipalities of

| é%xﬁmber , 1999.
/‘ ]

beq%ﬁﬁerstrom, Chairman
ty

Dated at Wheaton, Illinois, this 23rd da

Ayes: 16
Nays: 1
Absent: 7 ATTEST:




RESOLUTION
DT-0066-98

SUPPORT FOR
COUNTY FARM ROAD UNDERPASS

WHEREAS, it is in the best interest of the citizens of DuPage County to have an
underpass constructed at County Farm Road under the Union_ Pacific Railroad; and

WHEREAS, it is understood the plans and right-of-way have been identified.

NOW, THEREFORE, BE IT RESOLVED that the DuPage County Board is
supportive of the Transportation Department pursuing the necessary right-of-way
acquisition and the construction of this important underpass at County Farm Road and the
Union Pacific Railroad.

BE IT FURTHER RESOLVED that copies of this Resolution be sent to the County
Clerk, County Transportation Department, and County Board Chairman.

Enacted and approved this _11th day of August , 1998, at Wheaton,
lliinois. \\

\ e [/ ﬂ (D,@.,/J_..,Q
Johih J. Ca$e, Couhty Board Chairmam——

Ayes: 18
Absent: 5
Vacancy: 1



RESOLUTION
LEG-011-99
STATE GRANTS FOR COUNTY GRADE CROSSINGS

WHEREAS, the Legislative Committee requests that the lllinois Department of
Transportation and the lllinois Commerce Commission join together to fund railroad
grade separations at three separate locations; and

WHEREAS, the first location with the highest amount of accidents in the State of
lilinois is the Wood Dale/lrving Park Road at Metra (Chicago, Milwaukee, St. Paul and
Pacific Railroad) at the cost of $20 million; and

WHEREAS, the second location that impacts a Strategic Regional Arterial and also
Central DuPage Hospital is the County Farm Road at Union Pacific Railroad crossing at
the cost of $15 million; and

WHEREAS, the third location that would increase safety and alleviate hazardous
conditions is the Belmont Road at Burlington Northern Railroad crossing at the cost of
$15 million; and

WHEREAS, these grade separation projects would increase safety and reliev/e the
overall traffic congestion.

NOW, THEREFORE, BE IT RESOLVED by the DuPage County Board that the
Board supports the lllinois Department of Transportation and lllinois Commerce
Commission to join together to fund these projects; and

BE IT FURTHER RESOLVED that the County Clerk shall send copies of the
foregoing to the DuPage County Auditor; Treasurer; Finance Department; County
Board; Division of Transportation; DuPage Legislators; John Kos, Illinois Department of
Transportation, Division of Highways District 1, 201 W. Center Court, Schaumburg,
Illinois 60196-1096; Kevin Sharpe, Director of Processing, lllinois Commerce
Commission, 527 E. Capitol Avenue, Box 19280, Spririgfield, lllinois 62794-9280; and
Thomas M. Nolan and Associates, 1135 Ashland Avenug, River Forest, lllinois 60305-
4701.

N

Enacted and approved this 23rd __dayof__f March , 1999, at Wheaton,
lllinois. ’

Ayes: 19 ATTEST:

Absent: 5 Gary A. ﬁ(g, County Clerk /




RESOLUTION

DTp-038A-94

WHEREAS, Resolution DTp-038-94 was approved and adopted by the
County Board on November 8, 1994; and

WHEREAS, The Division of Transportation recommends changes as
stated in the Change Order Notice for changes in project scope and
limits that include: transfer of jurisdiction from the CNWRR to the
UPRR which changed design criteria and project limits; additional
geotechnical investigation; evaluation of retaining wall alternatives
which changed as a result of acquisition of full parcels at :
homeowner’s request; additional bridge structure design as a result
of UPRR and realignment of tracks and alternative alignment; together
with additional cost from salary increases and inflation because
project extended an additional three years; CH 43 County Farm Road,
Section 94-00179-05-GS, for a change order increase amount of
$605,566.00; and -

NOW, THEREFORE BE IT RESOLVED, that County Board adopts Change
Oorder Notice, dated September 23, 1999, to Contract #819752, issued
to CTE Engineers, Incorporated, for changes in project scope and
limits that include: transfer of jurisdiction from the CNWRR to the
UPRR which changed design criteria and project limits; additional
geotechnical investigation; evaluation of retaining wall alternatives
which changed as a result of acquisition of full parcels at
homeowner’s request; additional bridge structure design as a result
of UPRR and realignment of tracks and alternative alignment; together
with additional cost from salary increases and inflation because
project extended an additional three years; CH 43 County Farm Road,
Section 94-00179-05-GS, for a change order increase amount of
$605,566.00, resulting in a new contract total amount of
$1,341,578.00; and

BE IT FURTHER RESOLVED, that the County Clerk transmit copies of
this resolution and any documents attached and made a part hereof, to
the Finance Department, Auditor, Treasurer, Division of
Transportation, and to the Purchasing Division.

Enacted and approved this 28th day of September , 1999, at
Wheaton, Illinois. '

AWLAN

Edward A. Merkel, Vice Chairman
DuPage County Board

Ayes: 20
Absent: 4

ATTEST:




CHANGE ORDER NOTICE

(This is a Change Order Notice to an existing PO. and is not a new order.)
COUNTY OF DUPAGE

DIRECTOR OF PURCHASING

421 N. COUNTY FARM ROAD, WHEATON, IL 60187

708-682-7527

VENDOR NO. 03566001

{—CONSOER TOWNSEND ENVIRONDYNE
70. ENGINEERS, INC.
303 E. WACKER DRIVE
CHICAGO,IL 60601

CANCEL ENTIRE ORDER

CHANGE BUDGET CODE
FROM TO

-

]

INCREASE QUANTITY
FROM TO

DECREASE QUANTITY
FROM TO

PRICE SHOWS

SHOULD BE

XX | INCREASE ENCUMBRANCE
$ 605,566.00

DECREASE ENCUMBRANCE
$

PURCHASE/CONTRACT

ORDER NO. 819752
A

DATE 9/23/99

ACCOUNT NO. 41-226-2261-3050

pept. DIVISION OF TRANSPORTATION

REASON:

CHANGES IN PROJECT SCOPE AND LIMITS
THAT INCLUDE;

TRANSFER OF JURISDICTION FROM THE
CNWRR TO THE UPRR WHICH CHANGED THE
DESIGN CRITERIA AND PROJECT LIMITS;
ADDITIONAL GEOTECHNICAL INVESTI-
GATION, EVALUATION OF RETAINING
WALL ALTERNATIVES WHICH CHANGED AS
A RESULT OF ACQUISITION OF FULL
PARCELS AT HOMEOWNER'S REQUEST;
ADDITIONAL BRIDGE STRUCTURE DESIGN
AS A RESULT OF UPRR AND REALIGNMENT
OF TRACKS AND ALTERNATIVE ALIGNMENT;
TOGETHER WITH ADDITIONAL COST FROM
SALARY - INCREASES AND INFLATION
BECAUSE PROJECT EXTENDED AN
ADDITIONAL THREE YEARS.

CH 43/COUNTY FARM ROAD
SECTION 94-00179-05-GB

COMMITTEE BOARD
REQUIRED REQUIRED
Committee Approval Date

OTHER:

Finance Approval Date
Purchasing Approval Date
Resolution No. Date

FORM 770-003-94 (Rev. 10/94)




DuPa'ge County
ROBERT J. SCHILLERSTROM

DIVISION OF TRANSPORTATION : COUNTY BOARD CHAIRMAN
(630) 682-7318 FACSIMILE (630) 690-5331
MEMORANDUM

TO: Transportation Committee
FROM:  Morgan L. Cotten, Deputy Director of Transportatio/r;%
DATE: September 20, 1999
RE: Request for Change Order - $605,566
CTE, Contract #C819752
CH 43/County Farm Road

Sec. 94-00179-05-GS

Transmitted herewith with my recommendation for approval is a Change Order
Request for the referenced project in the amount of $605,566.

This project has undergone many changes in project scope and limits since the
contract was negotiated. Those changes include: the transfer of jurisdiction from the
Chicago Northwestern Railroad to the Union Pacific Railroad (UPRR) which changed
design criteria and project limits; additional geotechnical investigation, evaluation of
retaining wall alternatives which changed as a result of acquisition of full parcels at
homeowner’s request; additional bridge structure design as a result of UPRR and
realignment of tracks and alternative alignment.

This project was approved in 1994 with an anticipated two- year completion. To
date design is not complete due to various reasons. The consultant has incurred
additional cost from salary increases and inflation because the project has extended an
additional three years. Therefore, the consultant is asking for reimbursement for these
additional costs due to cost escalation. Following is a detailed summary grid of cost
extras by major category.

Additional Engineering Studies (Phase I) $211,276
a. Topographic Survey & ROW Tasks '
b. Geotechnical Investigation & Soil Borings
c. Location Drainage Study / Hydraulics
d. Alternative Alignment Studies
2. | Additional Design Task (Phase II) 84,679
a. Detailing of County Complex Parking Lot Revocations |

° 421 N. COUNTY FARM ROAD ° WHEATON, IL 60187-2553 o



Page 2
September 20, 1999
Re: Request for Change Order - $605,566

CTE, Contract #C819752
CH 43/County Farm Road
Sec. 94-00179-05-GS

Catego.,jﬁ_;,; L

Extra

® Mmoo o

Desngn of Right Turn Lane at Founder s Park
Design of Block Wall at Sta. 2+540 CFR (Lot 7)
Added Roadway Runaround Plans
Additional Specifications
Design of Step Retaining Wall at West End of Shoofly
Design of Sheet Pile Retaining Wall at West End of
Shoofly
h. Added Detour Plan

Design modifications due to Railroad Ownership Change

a. Redesign of Shoofly to Meet UPRR Guidelines

b. Redesign of Permanent Tracks to 15' Centers

c. Additional Structural Work to Incorporate UPRR
Requirements

38,409

Additional Project Complexity

a. Additional Drainage Design

b. Additional Soil Erosion & Sediment Control Plans for
Staging of Detention Basins

¢. Runaround Representation in Cross Sections

37,870

Project Delays

a. Mobilization & Delay

b. Salary Escalation of Base Contract & Additional
Project Management

233,332

Total:

$605,566

Enc.

I have thoroughly reviewed this extras request and support the payment as being
justified. Tam prepared to answer any questions.




PROFESSIONAL SERVICES CHANGE ORDER REQUEST FORM
FOR WORK DONE
BEFORE JUNE 1, 1999

Purchase Order/Contract Number 819762
Date of Original Contract 10-25-94
Original Contract Amount $736,012

Description of Original Project on County Issued Purchase Order
Engineering services for design of County Farm Road/CNW RR grade separation (underpass)
as defined in the attached scope of work and schedule. Sec 94-00179-05-GS.

Description of Reason for Changé Request
(if multiple changes, list and describe each separately with details and total)

See attached breakdown.

Phase- (D@ Which Phase

Describe Change
See att_ached breakdown.

Cost of Change — Show Calculations
See attached breakdown.

% of Original Contract 82%

Reason for Change
See attached breakdown.

Date of Change 6-95 to 7-99

Who at DuPage County requested this change Chuck Tokarski

Was it in writing? — lf so0, please attach correspondence .
{ not in writing — Describe in detail who you spoke with and when and how you received authorization to

proceed with the change of scope.

Change order items were discussed at meetings-or verbal conversations.

Describe why, in your opinion, this was not included in your proposal of work resulting in the original contract.

The original scope of services was established with a number of assumptions. During Phase | of the
project, numerous additional issues evolved including Union Pacific Rallroad guidelines, adjacent project
detention requirements and the expansion of right-of-way purchase by the County. These items were not
foreseeable at the beginning of the project. :

U,



Du Page County - Division of Transportation

County Farm Road - Union Pacific Railroad Underpass

Breakdown of Additional Services

Category

Task

Original antract Cost

A. Additional Studies

L3

2.

T e e Ll @ :comsmar O FIPVAT T ol
1Opograpnic survey &« nuUvw 1asks

Geotechnical Investigation & Soil Borings

3. Location Drainage Study / Hydraulics
4,

Alternative Alignment Studies

B. Additional Design Tasks

1.

o g s~ wbd

8

Detalling of County Complex Parking Lot
Revocations
Design of Right Turn Lane at Founder's Park

Design of Block Wall at Sta. 2+540 CFR (Lot 7)
Added Roadway Runaround Plans
Additional Specifications

Design of Step Retaining Wall at West End of
Shoofly )
Design of Sheet Pile Retaining Wall at West
End of Shoofly

Added Detour Plan

C. Added Complexity

1.
2.

3.

Additional Drainage Design

Additional Soil Erosion & Sediment Control
'Plans for Staging of Detention Basins
Runaround Representation in Cross Sections

D. Modifications to Design

1.

2.

3.

Redesign of Shoofly to Meet UPRR Guidelines
Redéslgn of Permanent Tracks to 15' Centers

Additional Structural Work to Incorporate
UPRR Requirements

CTE Engineers, inc. : Page 1 of 2

Cost

736,000

211,276

® A N |

N0 TN

23,730
18,474
59,774
109,208

84,679

-5 87 4 4 B P B &4 |

8,234

13,884
5,723
13,695
1,898
21,672

13,623

6,050

37,870

€A 6 & |

22,101
8,467

7,302

38,409

12,033
17,210

9,166

Percent of
Original

28.7%

n Nos

3.2%
2.5%
8.1%

14.9%

11.5%
1.1%

1.9%
0.8%
1.9%
0.3%
2.9%

1.8%
0.8%
- 5.1%

3.0%
1.2%

1.0%
5.2%
1.6%
2.3%

1.2%

Contract Cost

9/17/99



Du Page County - Division of Transportation
County Farm Road - Union Pacific Railroad Underpass

Breakdown of Additional Services

Category
: Percent of
Task 4 Cost Original
Contract Cost
E. Delay in Project Completion $ 233,332 31.7%
1. Mobllization & Delay $ 104,423 14.2%
2. Salary Escalation of Base Contract & $ 128,909 17.5%

Additional Project Management

Total Cost of Additional Services $ 605,566 82.3%

CTE Engineers, inc. Page 20of 2 o/17/99
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